

Diagram illustrating a project schedule (Gantt chart) for a construction project, showing tasks, durations, and dependencies across multiple phases.

Legend:

- Task Name
- Start Date
- End Date
- Duration
- Task ID
- Task Category
- Task Status

Key Phases and Tasks:

- Phase 1: Foundation and Structure**
 - 1.1: Fundament (01.01.2020 - 01.01.2021)
 - 1.2: Mauerwerk (01.01.2021 - 01.01.2022)
 - 1.3: Dachstuhl (01.01.2022 - 01.01.2023)
- Phase 2: Roofing and Cladding**
 - 2.1: Dachstuhl (01.01.2023 - 01.01.2024)
 - 2.2: Dachstuhl (01.01.2024 - 01.01.2025)
 - 2.3: Dachstuhl (01.01.2025 - 01.01.2026)
- Phase 3: Interior Finishing**
 - 3.1: Innenputz (01.01.2026 - 01.01.2027)
 - 3.2: Innenputz (01.01.2027 - 01.01.2028)
 - 3.3: Innenputz (01.01.2028 - 01.01.2029)
- Phase 4: Exterior Finishing**
 - 4.1: Außenputz (01.01.2029 - 01.01.2030)
 - 4.2: Außenputz (01.01.2030 - 01.01.2031)
 - 4.3: Außenputz (01.01.2031 - 01.01.2032)
- Phase 5: Final Completion**
 - 5.1: Final Completion (01.01.2032 - 01.01.2033)
 - 5.2: Final Completion (01.01.2033 - 01.01.2034)
 - 5.3: Final Completion (01.01.2034 - 01.01.2035)

Task Details:

Task ID	Task Name	Start Date	End Date	Duration	Task Category	Task Status
1.1	Fundament	01.01.2020	01.01.2021	12 Months	Foundation	Completed
1.2	Mauerwerk	01.01.2021	01.01.2022	12 Months	Structure	Completed
1.3	Dachstuhl	01.01.2022	01.01.2023	12 Months	Roofing	Completed
2.1	Dachstuhl	01.01.2023	01.01.2024	12 Months	Roofing	Completed
2.2	Dachstuhl	01.01.2024	01.01.2025	12 Months	Roofing	Completed
2.3	Dachstuhl	01.01.2025	01.01.2026	12 Months	Roofing	Completed
3.1	Innenputz	01.01.2026	01.01.2027	12 Months	Interior Finishing	Completed
3.2	Innenputz	01.01.2027	01.01.2028	12 Months	Interior Finishing	Completed
3.3	Innenputz	01.01.2028	01.01.2029	12 Months	Interior Finishing	Completed
4.1	Außenputz	01.01.2029	01.01.2030	12 Months	Exterior Finishing	Completed
4.2	Außenputz	01.01.2030	01.01.2031	12 Months	Exterior Finishing	Completed
4.3	Außenputz	01.01.2031	01.01.2032	12 Months	Exterior Finishing	Completed
5.1	Final Completion	01.01.2032	01.01.2033	12 Months	Final Completion	Completed
5.2	Final Completion	01.01.2033	01.01.2034	12 Months	Final Completion	Completed
5.3	Final Completion	01.01.2034	01.01.2035	12 Months	Final Completion	Completed